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28 May 1971

MEMORANDUM FOR THE RECORD

SUBJECT: Dulles Interceptor Link Completion

‘ The following information relative to the sanitary sewer potential at Head-
quarters was obtained from Mr. Morehead of the District of Columbia Department

of Sanitary Engineering, Planning Division, on Tuesday, May 25.

1. TFunds for the completion of the "Georgetown Gap" (formerly known
as the Three Sisters Bridge Link) are programmed into the FY 72 budget.
Congress should authorize these funds for release about July of this year.

2. Pending funding, the contract should be awarded about September of
this year. Plans and specs presently are at the 90%, completion stage,and the
“contract thus can be awarded at the time funds and bids are settled upon.

3, From the time of contract award,total project completion time is
estimated at 18 months. If the contract was let September of this year,
completion should follow by January of 1973.

4. The total length of the ""Georgetown Gap" is approximately 3,000
feet. This length extends from Key Bridge to approximately the location of the
proposed. Three Sisters Bridge. The only obstacle foreseen in the completion
of this gap would be having to tunnel under two buildings of possible historic
value. Even with this obstacle, no extension of the 18-month construction

period is foreseen.
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